

AGENTICAREERBOOST

Sprint S-001.5R: System Review and Publication Governance

Missing S-001.5 Documentation · Failure Analysis · Next Controls

Didac Llorens

github.com/DidacLL

April 2026 — v0.1

Contents

1	Executive Summary	2
2	What S-001.5 Produced	3
2.1	Sprint Goal	3
2.2	Completed Artifact Set	3
2.3	Review Status	3
3	Detected Flaws	4
3.1	Direct-Main Commit	4
3.2	Duplicate Site Implementations	4
3.3	Generated Files in Source Folders	4
3.4	Pages Publishing Mismatch	4
3.5	Sprint/Social Coupling	5
3.6	Public-Tone Drift	5
4	What S-001.5R Changed	6
5	Next Steps	7
5.1	Immediate Human Actions	7
5.2	S-002 Constraints	7
5.3	Closure Standard	7

Chapter 1

Executive Summary

Key takeaway: S-001.5 achieved the urgent public-profile objective: a recruiter landing surface, CV, GitHub cleanup package, LinkedIn/JobTeaser copy, outreach drafts, and event target shortlist were produced. The review also exposed a governance problem: publication, site architecture, generated artifacts, and social planning were coupled too tightly for the system to remain clean under deadline pressure.

S-001.5 was the UOC fair readiness sprint. Its purpose was practical rather than architectural: make the public profile coherent enough for recruiter inspection before the VI Fira Virtual d'Ocupacio de la UOC. The sprint closed with local artifacts and green build checks, but GitHub Pages still required a repository setting change outside the workspace.

S-001.5R is the system review that documents what happened after that closure. It fills the missing formal documentation gap for S-001.5 and records the flaws found during the human review:

- direct commits reached `main` without an enforced review gate;
- the site existed in more than one implementation shape;
- generated files appeared in source-oriented folders;
- the Pages publishing model and repository settings did not match;
- sprint execution and social publishing plans became coupled;
- public-tone safeguards had to be repeatedly rechecked.

The corrective direction is not to erase S-001.5. It delivered useful public material. The correction is to separate source, build output, publication, and social distribution so future sprints can move quickly without blurring the truth hierarchy.

Common pitfall: The mistake would be treating S-001.5 as a failed sprint. It was an effective deadline sprint with insufficient publication governance. The artifact value should be kept; the workflow leak should be fixed.

Chapter 2

What S-001.5 Produced

Key takeaway: S-001.5 converted the S-001 positioning work into concrete public assets: profile copy, event outreach, a fair-ready site, a CV, and a checklist for user-controlled account actions.

2.1 Sprint Goal

The sprint goal was to make the public profile event-ready by applying the S-001 positioning across GitHub, the public site, LinkedIn/JobTeaser copy, outreach messaging, and target-company triage. The core positioning remained: ML/Data Engineering as the primary lane, Agentic Systems as the differentiator, and documented systems work as the proof surface.

2.2 Completed Artifact Set

Table 2.1: S-001.5 artifact map.

Area	Artifact	Purpose
Research	agents/state/research/s0015-uoc-fair-2026-04-11	Rank UOC fair targets by fit, message angle, and risk.
GitHub profile	agents/work/social/drafts/2026-04-11	Prepare README, bio, repo descriptions, topics, pin order, and archive guidance.
Site	site/	Provide a 90-second recruiter scan with JSON-LD, project evidence, CV link, and contact route.
CV	agents/reports/tex/guides/didac-11	Produce a formal CV aligned with the ML/Data plus Agentic Systems posture.
LinkedIn/JobTeaser	agents/work/social/drafts/2026-04-11	Supply pasted-ready profile copy without unsupported credentials.
Outreach	agents/work/social/drafts/2026-04-11	Draft event intros, interview requests, follow-ups, and company-specific angles.
Execution	agents/state/summaries/s0015-execution-11	Separate local repository work from user-controlled external account actions.

2.3 Review Status

PairCheck passed the public copy and recruiter site review. The checks confirmed that the copy avoided the legacy site, unsupported credentials, fabricated metrics, and apology framing. The site review confirmed the recruiter scan, project evidence, curriculum page, and CV link. The remaining blocker was not content quality. It was publication state: the build path had to be made consistent with GitHub Pages settings.

Chapter 3

Detected Flaws

Key takeaway: The failures were system-boundary failures. Different agents solved urgent local problems, but the repository did not yet enforce the boundaries between reviewed source, generated output, deployable site artifact, and public campaign planning.

3.1 Direct-Main Commit

The git history shows S-001.5 closure and publication commits present directly on `main`, including `a1db91d`, `8642f6d`, `10bb463`, `e812508`, `f601700`, and `4abef07`. That is evidence of a missing governance gate, not evidence that those commits were useless.

The practical risk is simple: a sprint can be declared reviewed after the fact even when the repository never forced a review-before-merge path. For a project whose public claim is disciplined agentic workflow design, that weakens the claim. S-001.5R therefore treats branch protection and one aggregate required CI check as publication infrastructure, not administrative polish.

3.2 Duplicate Site Implementations

The repository accumulated multiple site shapes: `site/starter/` as the original Jekyll scaffold, `content/site/` as Markdown content intended for the site, and `site/public/` as a static deadline artifact. The static path was a valid emergency adaptation because the fair deadline was immediate and the Pages Actions setup failed. It still left the next sprint with a design question: which tree is canonical?

The answer should be explicit. S-002 should keep one site source model and one deployable output model. Until then, documentation must say when a file is source, generated mirror, or emergency static artifact.

3.3 Generated Files in Source Folders

Generated PDFs appeared under source-oriented TeX directories, while the intended publication folder is `site/files/reports/` and local TeX output belongs under `agents/reports/tex/build/`. This matters because source review becomes noisy when build artifacts sit beside editable report sources.

The right invariant is already present in the LaTeX infrastructure: source files live under `agents/reports/tex/`; local build output goes to `agents/reports/tex/build/`; promoted public PDFs go to `site/files/reports/`. S-001.5R should preserve that separation.

3.4 Pages Publishing Mismatch

The review logs record two different Pages models. The original workflow used GitHub Pages Actions, but `actions/configure-pages` could not create or configure the Pages site with the default token. The deadline workaround published static HTML to `gh-pages`. After that, the repository still returned 404 until the human enabled Pages with the matching source setting.

The flaw was not GitHub Pages itself. The flaw was a mismatch between local CI design, remote repository settings, and sprint closure language. A green build does not mean a live site unless the configured Pages source matches the workflow's publishing model.

3.5 Sprint/Social Coupling

S-001.5 mixed sprint execution with public-distribution readiness: GitHub cleanup, LinkedIn/JobTeaser copy, outreach drafts, social plan updates, and site deployment all moved in the same deadline window. That was useful for the fair, but it made state synchronization fragile. The ContentSync review found that the social plan still sequenced only S-000 posts until it was corrected.

The rule for future sprints should be stricter: sprint artifacts can be created inside the sprint, but publication scheduling should remain gated by verified artifact availability, live links, and CommunityManager review.

3.6 Public-Tone Drift

The brand allows a controlled edge in public-facing artifacts, but the review history shows recurring tone risks: hype-adjacent language, excess sarcasm, unsupported statistics, and junior-coded legacy copy. S-001.5 public copy passed the final check, but only because PairCheck explicitly revalidated the tone and evidence constraints.

The system should treat tone as a testable public-safety condition. Public copy must remain technical, direct, evidence-backed, and free of generic AI hype, founder-LARP framing, apology framing, and unsupported metrics.

Chapter 4

What S-001.5R Changed

Key takeaway: S-001.5R does not rewrite the sprint artifacts. It records the review findings and defines the controls required before the next public push is treated as complete.

The companion governance log, [agents/state/logs/S-001.5R/ci-pages-governance.md](#), records the local CI/Pages changes under review:

- a stable aggregate workflow named `required-ci`;
- validation for pytest, markdown lint, internal links, static site root, and LaTeX compilation;
- a shift away from direct `gh-pages` branch commits and toward GitHub Pages Actions that build Jekyll from `site/` and deploy `site/_site/`.

Those changes still require remote repository settings that cannot be applied from the local workspace:

1. enable Pages with source **GitHub Actions**;
2. protect `main` or add an equivalent ruleset;
3. require the aggregate `required-ci` status before merge;
4. remove fragmented required checks after the aggregate check has run.

Common pitfall: A required check is useful only if it is required by repository settings. A workflow file in the repo is evidence of intent; branch protection is the enforcement mechanism.

Chapter 5

Next Steps

Key takeaway: The next sprint should not add more surfaces before stabilizing the ones that already exist. S-002 should choose the canonical site architecture, clean generated artifacts out of source paths, and keep publication gated by live verification.

5.1 Immediate Human Actions

1. Set repository Pages to the model selected by S-001.5R. If the workflow uses GitHub Pages Actions, the remote setting must also use GitHub Actions.
2. Add branch protection or a repository ruleset for `main`.
3. Require the aggregate `required-ci` check once it has run on the default branch.
4. Keep external profile changes user-controlled: LinkedIn, JobTeaser, GitHub profile settings, and recruiter outreach should not be automated.

5.2 S-002 Constraints

- Keep `site/` as the canonical site source tree.
- Keep generated PDFs out of editable TeX source folders.
- Keep `site/_site/` as generated build output, not checked-in source.
- Do not mark the public site complete until the URL has been verified live.
- Keep social publication blocked until the linked artifacts exist and tone checks pass.

5.3 Closure Standard

Future sprint closure should distinguish four states:

Source complete

The repo contains the intended source artifact.

Build green

CI has built and validated the artifact.

Published

The public surface is live at the intended URL.

Distributed

Social or external profile copy has been applied by the user.

S-001.5 reached source complete and build green. It did not fully reach published until the Pages source setting matched the workflow. It did not reach distributed automatically, by design, because external profile changes remain human-controlled.