

AGENTICAREERBOOST

Sprint S-002R: Restart Refresh And Relaunch Review
Framework Review · Site Foundation · LinkedIn Reactivation

Didac Llorens
github.com/DidacLL

June 2026 evidence — July 2026 backfill

Contents

1	Executive Summary	2
2	Evidence Sources	3
3	Decisions	4
3.1	Sprint Shape	4
3.2	Implementation Priority	4
3.3	Site Organization	4
3.4	LinkedIn Restart	4
4	Work Completed	5
5	Failure And Limit Ledger	6
6	Validation Ledger	7
7	Authority Boundary	8

Chapter 1

Executive Summary

Key takeaway: S-002R was the restart sprint after the first public-profile push. It did not claim that external accounts were finished. It closed the repository side: framework simplification, static site rebuild, GitHub-profile package, LinkedIn reactivation review, CI gates, browser validation, and a clear split between repo-local completion and human-owned publication.

This report is a backfilled formal PDF. It summarizes evidence already present in [agents/state/logs/S-002-r](#). It does not reopen the sprint, restore discarded drafts, or alter future campaign authority.

The sprint decision was explicit: S-001.5R remained historically useful, but the restart needed a new review across the agentic framework, public website, and social reactivation. The selected shape was S-002R: repo-local work could close while LinkedIn, GitHub account metadata, branch protection, and publication actions stayed human-owned.

Chapter 2

Evidence Sources

Table 2.1: S-002R evidence map.

Source	Use in this report
agents/state/logs/S-002-re	Sprint/shape, implementation priorities, site organization, and LinkedIn restart decisions.
agents/state/logs/S-002-re	Framework to cost diagnosis and simplification direction.
agents/state/logs/S-002-re	Site rebuild requirements and topic-led plus repo-backed architecture.
agents/state/logs/S-002-re	Low-lat LinkedIn reactivation strategy and social safety gates.
agents/state/logs/S-002-re	Final repo local closure decision and remaining human-owned actions.
agents/state/logs/S-002-re	Browser and print validation evidence.
agents/state/logs/S-002-re	Clean validation gate evidence.

Chapter 3

Decisions

3.1 Sprint Shape

The Orchestrator compared two options: continue S-001.5R until all external blockers closed, or open a restart review with explicit external blockers. The selected option was S-002R because the user request had shifted from correcting one sprint to restarting the system across framework, site, and social surfaces.

3.2 Implementation Priority

The sprint planned three fronts:

- profile consistency and social reactivation drafts;
- public site foundation;
- stable workflow refactor proposal through system-review rather than casual rule edits.

The practical sequence was to execute profile consistency and site foundation first. Framework refactor work remained gated because stable rules cannot be moved casually.

3.3 Site Organization

The chosen website model was topic-led landing plus repo-backed project pages. That model lets recruiters scan by fit while preserving inspectable proof in repositories, reports, screenshots, and status artifacts.

3.4 LinkedIn Restart

The LinkedIn viewpoint rejected an abrupt full campaign launch from a cold or inactive account. It selected three low-heat reactivation posts before the main profile-audit campaign, with profile consistency and human approval as gates.

Chapter 4

Work Completed

Table 4.1: S-002R work areas.

Area	Outcome	Boundary
Framework	Simplification proposal and review evidence identified agent fan-out, distributed trace, and closure friction.	Stable rule changes required system-review approval.
Website	Static site foundation and route validation closed repo-locally after remediation.	Live public state still depended on deployed site settings and later quality passes.
GitHub profile	README/account metadata package prepared.	Account changes remained human-owned.
LinkedIn	Reactivation review, sequence, and source anchors prepared.	LinkedIn content could not be externally verified past the auth-wall.
CI/browser	Static checks, tests, links, browser, mobile, and print checks recorded.	Local validation did not equal external account publication.

Chapter 5

Failure And Limit Ledger

- The pre-S-002 site was credible as a temporary recruiter page but did not yet satisfy the richer project-page, dashboard, and configurable-CV requirements.
- LinkedIn profile content could not be verified externally because of the authwall.
- GitHub public API evidence suggested profile metadata was not fully aligned with the site.
- ML/Data evidence was still directional and could not support a dominant ML-engineer claim.
- Closing the sprint as fully public would have overclaimed. The accepted closure state was repo-local closed with external human actions pending.

Chapter 6

Validation Ledger

Table 6.1: S-002R validation evidence.

Gate	Status	Evidence
Static site and route checks	PASS	Closure audit and remediation logs record the static site gates.
Browser and print validation	PASS	Browser validation covered desktop, mobile, print CV, and route behavior.
CI gates	PASS	CI-gates log and closure audit record the repo-local gates.
LinkedIn publication	HUMAN-GATED	Draft/review package complete; account verification and posting remain external.
GitHub account metadata	HUMAN-GATED	README package prepared; account settings remain external.

Chapter 7

Authority Boundary

Key takeaway: S-002R is evidence of a repo-local restart and closure decision. It is not a rule source and it does not publish external account changes by itself.

Current behavior is defined by [agents/rules/](#). This report and the underlying [agents/state/logs/S-002-re](#) files are historical evidence. They can explain why the current architecture exists, but they do not override execution modes, career guardrails, public-copy rules, or future sprint contracts.